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PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
CLERK’S OFFICE

NOTICE OF FILING AND HEARING AND PREFILE TESTIMONY DEADLINES

DOCKET NO. 2016- -

PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY FOR UPDATES AND REVISIONS
TO SCHEDULES RELATED TO THE CONSTRUCTION OF A NUCLEAR BASE LOAD GENERATION
FACILITY AT JENKINSVILLE, SOUTH CAROLINA

In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina (“Commission™)
authorized South Carolina Electric & Gas Company (“SCE&G" or “Company™) to construct and operate two 1,117
net megawatt nuclear facilities (“Units”) to be located at the Virgil C. Summer Nuclear Station site near
Jenkinsville, South Carolina. In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 ef seq., in
Order No. 2009-104(A), the Commission approved an estimated capital cost for the Units of $4.5 billion in 2007
dollars and $6.3 billion with e¢scalation, In Order No, 2010-12, in Docket No. 2009-293-E, the Commission
approved SCE&G’s request to, among other things, approve an updated schedule of capital costs for the project.
The updated capital cost schedule did not alter the total estimated capital cost for the Units of $4.5 billion in 2007
dollars but changed the forecasted timing of cash flows.

In Order No. 2011-345, the Commission approved an updated capital cost schedule for the Units which also
removed all projected contingency costs as required by the decision of the South Carolina Supreme Court in South
Carolina Enerpgy Users Comm. v. South Carolina Pub. Serv. Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010). In
Order No. 2012-884, the Commission approved an estimated capital cost for the Units of $4.5 billion in 2007 dollars
and a new milestone schedule reflecting substantial completion dates for Units 2 and 3 of March 15, 2017, and May
15, 2018, respectively. The South Carolina Supreme Court affirmed the Commission’s ruling in all respects. South

Carolina Energy Users Comm, v, South Carolina Elec. & Gas, 410 5.C. 348, 764 S.E.2d 913 (2014).

In Order No, 2015-661, the Commission approved an updated construction schedule with new substantial
completion dates for Units 2 and 3 of June 19, 2019, and June 16, 2020, respectively and an updated capital cost
estimate of $5.2 billion in 2007 dollars. No appeal was taken from Order No. 2015-661.

In October 2015, SCE&G signed an Amendment to the Engineering, Procurement and Construction Agreement for
the project (the “Amendment™) which restructured the project construction team, revised key terms of the
construction contract, established new liquidated damages and completion incentives for the contractor, resolved
outstanding claims between the parties, granted SCE&:G a fixed price option for the remaining work required under
the construction contract and extended the substantial completion dates for each unit by approximately two months,

On May 26, 2016, SCE&G filed a Petition with the Commission, pursuant to S.C. Code Ann. § 58-33-270(E),
seeking an order approving an updated construction schedule and capital cost schedule for the Units. The updated
construction schedule reflects new guaranteed substantial completion dates for Units 2 and 3 of August 31, 2019,
and August 31, 2020, respectively. The new capital cost schedules reflect additional costs associated with the
Amendment and with certain change orders outside the Amendments. It also reflects additional Owner's costs
principally associated with the Amendment and the change in the guaranteed substantial completion dates, and
additional costs to upgrade certain project-related fransmission equipment. In total, the capital cost schedule reflects
approximately $807 million in additional cost that have been identified since the issuance of Order No. 2015-661,
The elements of the cost are set forth in more detail in the Petition.

The capital cost estimate for which the Company seeks Commission approval in this proceeding is $6.8 billion in
2007 dollars and $7.7 billion with escalation. In its filing, the Company states that it may seek to update its capital
cost estimates during the pendency of these proceedings if additional cost items are identified or if cash flow
schedules are updated.

S.C. Code Ann, § 58-33-270(E)} authorizes SCE&G to petition the Commission for modification of any of the
schedules related to the construction of a base load generation facility. This statute provides that such requests shall
be granted if, after a hearing, the Commission finds that the changes are not the result of imprudence on the part of
SCE&G. In the Petition, the Company states “SCE&G’s actions associated with the Amendment and all changes in

Public Service Commission of South Carolina « Attention: Clerk®s Office * Post (Hfice Drawer 11649 * Columbin, SC 29211
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the construction schedule and forecast of capital costs reflected in Exhibit 1 and Exhibit 2 have been reasonable and
prudent.”

A copy of the company’s Petition can be found on the Commission’s website at www.pse.se.gov under Docket No,
2016-____-E. Additionally, a copy of the Petition is available from the office of South Carolina Electric & Gas
Company at 220 Operation Way, Mail Code C222, Cayce, South Carolina 29033,

PLEASE TAKE NOTICE that a hearing, pursuant to 10 S.C. Code Ann. Regs. 103-817 and 8.C. Code Ann, §58-
33-270 on the above matter has been scheduled to begin on Tuesday, October 04, 2016, at 10:30 a.m., and
continuing to Qctober 5% and October 6", and further continued after these dates, if necessary, before the
Commission in the Commission’s Hearing Room at 101 Executive Center Drive, Saluda Building, Columbia, South
Carolina 29210 for the purpose of receiving testimony and evidence from all interested parties.

Any person who wishes to participate in this matter as a party of record should file a Petition to Intervene in
accordance with the Commission’s Rules of Practice and Procedure on or before July 15, 2016. For the receipt of
future Commission correspondence, please include an email address in the Petition to Intervene, Please refer fo
Docket No. 2016-____-E and nuwil a copy to all other pariies in this docket. Any person who wishes to testify and
present evidence at the hearing should notify, in writing, the Commission; the Office of Regulatory Staff at 1401
Main Street, Suite 900, Columbia, South Carolina 29201; K. Chad Burgess, Director and Deputy General Counsel,
SCANA Corporation, 220 Operation Way, Mail Code C222, Cayce, South Carolina 29033, on or before July 15,
2016. Please refer to Docket No. 2016-____-E.

INSTRUCTIONS TO ALL PARTIES OF RECORD (Applicant, Petitioners, and Intervenors only):
All Parties of Record must prefile testimony with the Commission and with all parties of record. Prefiled Testimony

Deadlines: Applicant’s Direet Testimony Due: ; Other Parties of Record Direct Testimony Due:
; Applicant’s Rebuttal Testimony Due: ; and Other Parties of Record Surrebuttal
Testimony Due: . All Prefiled Testimony Deadlines are subject to the information as posted on

www.pse.sc.gov under Decker No. 2016- -E.

For the most recent information regarding this docket, including changes in scheduled dates included in this Notice,
please refer to www.psc.sc.gov and Decker No. 2016- -E.

PLEASE TAKE NOTICE that any person who wishes to have his or her comments considered as part of the
official record of this proceeding MUST present such comments in person to the Commission during the hearing.

Persons seeking information about the Comimission’s procedures should contact the Commission at (803) 896-5100

or visit its website at www.psc.sc.eov.

5/26/16
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Redacted

From: Pelcher, Steve [ mailto:stephen.pelcher@santeecooper.com]
Sent: Wednesday, June 15, 2016 3:27 PM

To: BYNUM, ALVIS J IR; Wenick, George

Cc: Crosby, Michael

Subject; RE: V.C, Summer

Al: Since you just came back from Italy and don’t personally whether this was intended
to be an extra payment, let me respectfully suggest that you check with Kevin before we
make this extremely large wire transfer. Given Santee Cooper’s concern with the delta
between the $100 million advance payments and the ghost payments - - particularly in
light of Toshiba's financial situation - - [ am inclined to think that our bosses (at least my
boss) did not intend to be generous beyond what is required in the October, 2015
amendment.

On my part, | will promptly elevate this to Michael Crosby and he can decide whether to
walk it down to Lonnie.

Thanks.

Steve

From: BYNUM, ALVIS J IR {mailto:ABYNLIM®@scana.com}]
Sent: Wednesday, June 15, 2016 3:21 PM

To: Pelcher, Steve; Wenick, George

Subject: [EXTERNAL SENDER] RE: V.C. Summer

I don’t know personally, but | don’t think WEC would accept it otherwise. | strongly
suspect that it is in addition

From: Pelcher, Steve [mailio:stephen.pelcher@santeecooper.com]
Sent: Wednesday, June 15, 2016 3:11 PM

To: Wenick, George <gdwenick@smithcurrie.com>; BYNUM, ALVIS J IR
<ABYNUM@scana.com>

Subject: RE: V.C. Summer

“*This is an EXTERNAL email. Please do not click on a link or open any
attachments unless you are confident it is from a trusted source,

George. | did not understand that, although 1 have not been privy to all of the
conversation between Lonnie and Kevin on this.

Al Bynum: What is your understanding on the $100 million payment? Did Lonnie and
Kevin agree to advance Westinghouse an extra $100 million beyond what is described in

the October, 2015 Amendment?

Thanks.
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. Crosby, Michael

,.mm; BYRNE, STEPHEN A <SBYRNE@scana.com>
Wsont: Tuesday, June 14, 2016 11:57 AM
To: Crosby, Michael
s ARCHIE, JEFFREY B
Subject: [EXTERNAL SENDER] Re: Santee Board prep
Michael,

We will be prepared with the FPO presentation. | have asked Ron Lindsay to coordinate with Kevin Marsh on the letter
as [ have not been in that loop. Kevin is at EEI in Chicago through Wednesday. We will be prepared ta answer bankruptcy
questions, but it will be a difficult situation if it were to happen (not that we anticipate that it will) and the best we can
do is be prepared and, as you are aware, we are making those preparations. Jeff will be ready to address engineering
issues and the construction oversight board. | also believe that George Wenick will be available.

Steve

Regarding the agenda

From: Crosby, Michael <michael.crosby@santeecooper.com>
Sent: Tuesday, June 14, 2016 11:27 AM

To: BYRNE, STEPHEN A

Subject: RE: Santee Board prep

***This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are confident it is from a
trusted source.

Steve,
I'm not sure when our Board will be asked to approve the FPO ... timing of that had not been worked out as of Friday.

When our Board approves - details {could and likely) will go public including our analysis ... so | think timing needs to be
thought cut very carefully.

| believe Lonnie and Kevin are discussing. For info, Lonnie is at APPA in Phoenix this week ... due back Thursday.
Per my email (Friday below), Lonnie had asked for the ... (final) SCANA fixed price presentation and SCANA letter ... be

ready for a package that we will submit to our Board this week. | believe Lonnie had discussed with Kevin ... receiving at
least a draft of the letter.

2€ Jo 9 abed - 3-0/€-210Z # 19900 - OSdOS - Wd L 116 ¥ Jequialdes 810z - d3 114 ATIVOINOY L0313

I assume you OK with the proposed joint board meeting agenda ... | have forwarded it a couple of times now ... the first
time was last Tuesday, June 7, 2016 6:03 PM,

Besides the Fixed Price Option ... | think the 2 biggest things are ... 1.) discussion around the bankruptcy scenario ... and
.. 2.) SCANAs plan to address Santee Cooper's (March 3) recommendations - namely, the addition of outside EPC
~ expertise to help manage WECs meager performance on the list of engineering impediments.

Confidential Competition Sensitive DOJ_00000074
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~Regarding the Construction Oversight Review Board and the Project Assessment Report (our May 19 meeting] ... |
forwarded Santee Coopers comments on both to Jeff Archie fand the entire SCANA executive team) back on june 2nd ...
they were never acknowledged.

K
v,

| know fiddling with emails on vacation is a pain in the rear ... so enjoy Scotland. .
Safe travels ... and we will see you on Monday,

Thanks,
Michael

From: BYRNE, STEPHEN A [mailto:SBYRNE @scana.com]
Sent: Tuesday, June 14, 2016 10:31 AM

To: Crosby, Michael

Cc: BRAZELL, BETHE

Subject: [EXTERNAL SENDER] Re: Santee Board prep

Got it. | will talk to Kevin about the letter, | assume you don't need it until your board approves, which | understand
won't be until July. 1 am in Scotfand until Sunday.

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.

From: Crosby, Michael

Sent: Tuesday, June 14, 2016 9:30 AM .

To: BYRNE, STEPHEN A .
Subject: Fwd: Santee Board prep

*¥*This is an EXTERNAL email. Please do not click on a link or open any attachments uniess you are confident it is from a
trusted source.

Michael R. Crosby
iPhone

Begin forwarded message:
From: "Crosby, Michael" <michael.crosby@santeecooper.com<mailto:michael.crosby @santeecooper.com>>

Sent: Friday, June 10, 2016 5:00 PM

To: "BYRNE, STEPHEN A" <SBYRNE@scana.com<mailto:SBYRNE @scana.com>>

Cc: "Pelcher, Steve" <stephen.pelcher@santeecooper.com<mailto:stephen.pelcher@santeeccoper.com>>, "Carter,
Lonnie" <lonnie.carter@santeecooper.com<mailto:lonnie.carter@santeecooper.com>>, "MARSH, KEVIN B"
<KMARSH@scana.com<mailto:KMARSH@scana.com>>

Subject: RE: Santee Board prep ‘

Steve,

Confidential Competition Sensitive DOJ_00000075
Proprietary Business Information
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Crosi:y, Michael

:‘rom: Crosby, Michael

ent: Tuesday, June 14, 2016 11:28 AM
To: ‘BYRNE, STEPHEN A'
Subject: RE: Santee Board prep y,
Steve,

I'm not sure when our Board will be asked to approve the FPO ... timing of that had not been worked out as of Friday.

When our Board approves - details {could and likely) will go public including cur analysis ... so | think timing needs to be
thought out very carefully.

| believe Lonnie and Kevin are discussing. For infa, Lonnie is at APPA in Phoenix this week ... due back Thursday.
Per my email {Friday below), Lonnie had asked for the ... (final) SCANA fixed price presentation and SCANA letter ... be

ready for a package that we will submit to our Board this week. | believe Lonnie had discussed with Kevin ... receiving at
least a draft of the letter.

I assume you OK with the proposed joint board meeting agenda ... | have forwarded it a couple of times now ... the first
time was last Tuesday, June 7, 2016 6:03 PM.

_ Besides the Fixed Price Option ... | think the 2 biggest things are ... 1.} discussion around the bankruptcy scenario ... and
.. 2.) SCANAs plan to address Santee Cooper's (March 3} recommendations - namely, the addition of outside EPC
expertise to help manage WECs meager performance on the list of engineering impediments.
Regarding the Construction Oversight Review Board and the Project Assessment Report (our May 19 meeting) ... |
forwarded Santee Coopers comments on both to Jeff Archie (and the entire SCANA executive team) back on June 2nd ...
they were never acknowledged.
I know fiddling with emails on vacation is a pain in the rear ... so enjoy Scotland.

Safe travels ... and we will see you on Monday,

Thanks,
Michael

2€ Jo g abed - 3-0/€-210Z # 19900 - 0SdOS - Wd 1116 ¥ Jequialdes 810z - d3 114 ATIVOINOY L0313

----- Original Message-----

From: BYRNE, STEPHEN A [mailto:SBYRNE@scana.com]
Sent: Tuesday, June 14, 2016 10:31 AM

To: Crosby, Michael

Cc: BRAZELL, BETH E

Subject: [EXTERNAL SENDER] Re: Santee Board prep

.Sot it. 1 will talk to Kevin abeut the letter, | assume you don't need it until your board approves, which | understand
won't be untitJuly. [ am in Scotland until Sunday.

Confidential Competition Sensitive DOJ_00000070
Proprietary Business information
FOIA Exempt Response



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 9 of 32

Page S of 6

ORS EXHIBIT GCJ - 2.55.A



Wit By s

ORS EXHIBIT GCJ - 2.55.A
Page 6 of 6

Confidential Competition Sensitive
Proprietary Business Information
FOIA Exempt Response

DOJ_00222135

6 ¢ Joquiadas 81.0¢ - 3714 ATTVOINOYLOT 13

2€ 40 0l abed - 3-0/€-210Z #19X490Q - OSAOS - Nd L1



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 11 of 32

Page 1 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 12 of 32

Page 2 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 13 of 32

Page 3 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 14 of 32

Page 4 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 15 of 32

Page 5 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 16 of 32

Page 6 of 11

ORS EXHIBIT GCJ - 2.56



ELECTRONICALLY FILED - 2018 September 24 9:11 PM - SCPSC - Docket # 2017-370-E - Page 17 of 32

Page 7 of 11

ORS EXHIBIT GCJ - 2.56



ORS EXHIBIT GCJ - 2.56
Page 8 of 11

Do not click on any links or open any attachments unless you are confident it is
from a trusted source.
If you have questions, please call the IT Support Center at Ext, 7777.
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Caonfidentiality Notice:

This message is intended exclusively for the individual or entity to which it is addressed. This communication
may contain information that is proprietary, privileged, confidential or otherwise legally exernpt from disclosure.
If you are not the named addressee, you are not authorized 1o read, print, retain, copy or disseminate this
message or any part of it. If you have received this message in error, please nolify the sender immediately
either by phone or reply to this e-mail, and delete all coples of this message.

ok ok ok ok ok ok ok ok ok ok ke ok ok ok ok okl ook ok o o o e o e ok o hokok

e ofe o o o ok o B ke s ok

WARNING - This e-mail message originated outside of Santee Cooper.

Do not click on any links or open any attachments unless you are confident it is
from a trusted source.

If you have questions, please call the IT Support Center at Ext. 7777,

sk o b b o o o o ok s oot ok o o o o o o o o o e 3SR R 3B R S o R o S o o o R e e
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Wed, Apr 13"
o First Presidents Meeting
*  CMPS discussed in detail ... all need to avoid DRB
* Roderick commits to phone call {next week) to check progress

Thu, Apr 21%
o First Danny call
o Had to drag Byrne to this call ... but he engaged thereafter
o DRB avoidance ... discussed at each Danny call

Tue, Apr 26"
o Next Danny call

Tue, May 3"
o Next Danny call

Fri, May 6"
o Next Danny call
o Kevin in mountains ... Byrne leads

Fri, May 13"
o Next Danny call
o Lonnie ... bone fishing ... Crosby leads

Thu, May 19"
o Kevin's conference room
= CMPS
s Atimpasse with WEC ... discussed letting Danny sit for a while
» Discussed (again) retain 3 party to help with CMPS
= Discussed Bechtel Assessment
= Discussed Construction Oversight Review Board

Mon, May 23"
o After Board rehearsal ... Lonnie attempts to call Kevin
o Lonnie goes to Wampee (linemen)
o Finally hook-up with Kevin ... early afternoon
= Discussed next move with CMPS and Danny
» Discussed 3" party review of Danny's books
= Discussed potentially making payment #6
*  Kevin ... now serious about engaging Wenick and DRB
» Kevin takes action to contact Wenick

WEn |, Juw g
-Men-Nay-30-
o Wenick meets with SCANA Business & Finance {B&F) and Marion
= Wenick announces plan to use 3% party expert ... Secretariat

Page 10 of 11
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¢ Jun78&8
o Secretariat first lands ... for working session with B&F and Marion (Day 1 & 2)

o Jun15&16
o Secretariat ... back on site {Day 3 & 4)

Lonnie ... note, all the while throughout this process {6 months) ... Santee Cooper team legal has been
pushing for:

¢ SCANA and Wenick ... to get DRB set-up

* SCANA ... to engage bankruptcy counsel
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Sep 16, 2016: Draft CORB Report #1 — received from SCANA after Carter discussed with
Marsh that the report was past due. Report was in-house SCANA and being
reviewed by Archie. Bynum forwarded a copy to Baxley and reminded Sante
Cooper the report was confidential. o

Oct 13, 2016: SCANA action on CORB Report #1 — Williams requests an update from Archie
on Oct 5. Jones forwards a report on Oct 13. The information received was
primarily a report on what WEC & Fluor are doing to address CORB
recommendations on schedule, engineering, project metrics, etc.

Conclusion: SCANAs project management team has many areas of strength (nuclear safety
culture, operations, NRC management) but does not have the comprehensive skills and depth of
experience necessary in engineering, scheduling, project controls and construction to manage a
large new build project laced with complexities. Those complexities being (1) a first of a kind
nuclear technology (2) being deploved by an over-extended equipment manufacturer
(Westinghouse), (3) backed by an incompetent engineering firm responsible for project
integration (Stone & Webster now WECTEC), and (4) a Contractor that has been disingenuous
on multiple issues. The Project would be greatly benefitted by infusing the current project
management team with a framework of qualified EPC managers charged with working
collaboratively with the Owner and Consortium to identify areas for improvement, suggest

proven solutions, and to provide an independent perspective on actual progress ~ the effort

aimed at increasing the accountability of the Consortium and the success of the Project. After
three years of project delays, and now another five months of Unit 2 delay realized in 2016 —
there should be no shame in reaching out for qualified assistance.

FCIA-PC-Senate_00000771
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Special Called Meeting - Board of Directors - Caver Lelter

A

santee cooper”

INTER-OFFICE COMMUNICATION

Date:
To:
From:

Subject:

June 18, 2016

Board of Directors

Michael R. Crosby, Senior Vice President, Nuclear Energy
Privileged and Confidential

V. C. Summer Nuclear Station -Units 2 & 3
Executive Session - Board Materials

Attached please find the following information for our joint meeting with SCANA on June 20,
2016. Please note these are the same materials used in preparation for our first joint meeting
with SCANA on March 31, 2016. These materials are provided for information only and do not
require action by the Board:

* & & & @

Project Schedule ~ Summary of Substantial Completion Delays

SCANA - BIO Information — New Nuclear Project Management

SCANA — BIO Information — Board of Directors

Santee Cooper — Draft Concerns with Consortium and EPC Management
Santee Cooper — Draft Recommendations to SCANA

In addition, the following fopics and questions were discussed in executive session during the
Executive Corporate Planning Committee meeting on June 17, 2016. These topics should be
considered for discussion with SCANA at the joint meeting on June 20, 2016,

1. Bankruptcy:

L ]

What situations could be created for the Owners if WEC / Toshiba files for
bankruptcy?

Why does SCANA not support securing outside legal counsel?

How would we obtain WEC contracted equipment and finish the project?
What would Owners do if, due to bankruptcy proceedings, Fluor was not
available (or allowed) to finish the project.

2. Inteliectual Property:

What is the status and schedule for securing Intellectual Property?

3. Fixed Price Scenario:

What will the Owners do if fixed price ($6.082B) is not sufficient for WEC to
complete the Project?

4, Dispute Resolution Board:

-

Where do we stand on setting up the Board?
Why has this taken so long?
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5. Construction Milestone Payment Schedule:
» Status update.
+ 3antee Cooper Recommendation #1 — why did SCANA wait so long to engage
3" party expertise to assist with effort?
¢ What is SCANA's plan and schedule to notify WEC and submit CMPS to the
DRB?

6. Santee Cooper Recommendations #2 and #5:
s  What is SCANA’s plan to on-board cutside EPC expertise to address
assessment recommendations?

If you have any questicns, please do not hesitate to call Michael Crosby or Lonnie Carter.

Attachments
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SC Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Office: (803) 737-0805

Cell: (803) 463-6524

Fax: (803) 737-1900
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